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ABC Project Highlights

Project Name: [-80; 2300 East Bridge
Project #/PIN #: F-180-3(148)128 / 6591
Year Constructed: 2009

ABC Element(s): Precast Super Structure

Placement Method: Slide-in

Contracting Method:  Design-Build

Project Description: The 1-80; 2300 East bridges were substantially complete 180 days after notice to
proceed. This aggressive design and construction resulted in the replacement of the existing three-lane
eastbound and westbound bridges on 1-80 over 2300 East in Salt Lake County. The project was an
accelerated bridge construction (ABC) project, and the bridges were moved into place with 8-hour
closures for each direction. The abutments are post-tensioned and were constructed under the existing
bridges while they were still in service. Each of the new superstructures were constructed on temporary
abutments adjacent to the existing bridges. Lightweight concrete was used for the decks and abutments
to reduce loads. 1-80 was closed at night for an eight-hour period in each direction. During each closure
the existing bridge was demolished and the new superstructure along with the approach slabs was slid
into place off the temporary abutments and onto the new abutments. The westbound bridge was also
required to be built 5-ft higher that its final position to allow for vertical clearance for the westbound
on- ramp during the construction of the superstructure. The ramp was closed and the bridge was jacked
down prior to the slide.
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